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CDR Program OfficeCDR Program Office
FY11 Climate Data Records

Risk  and  Mitigation

1. Sea Ice
• Jeff went over  the schedule with PI on June 30 during PI’s visit 

2.  Mean Layer Temperatures
• Met with PI, contract in work for documentation

3.  Microwave (MW) Sounder FCDR
• PI will complete documentation and deliver by the end of July 

4.  Microwave (MW) Imager FCDR
• Documentation is complete, ready for archiving

5. Aerosol Properties
• CDR is available for public access – Completed June 16

6.  Outgoing Longwave (LW) - Top of Atmosphere
• Waiting on final data file form PI

7.  Sea  Surface Temperature
• CICS Contract needs a push;  SLA ready for signatures

Weekly Report –July 22, 2011

Sea Ice 
• Daily Schedule developed – Jeff met with PI, he seems on board

Mean Layer Temps
• Daily Schedule developed – contract in work for documentation delivery

Sea Surface Temp
• NCDC/NODC  SLA agreed upon – at DO’s office for signatures
• CICS contract moving slowly – asked Janice for a contact at U of Md
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Risk Matrix

= Potential management action required = Management attention required= On-track
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CDR Program OfficeCDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Risk  and  Mitigation

VIIRS
• Began coding the VIIRS C-RDR generator application in ADL.

CrIS
• Developing code to write the CrIS C-RDR. 

• Delaying CrIS C-RDR development until CrIS code is available.

ATMS
• Developing code to write the ATMS C-RDR. 

OMPS NP
• Finished and tested Ver0.1 OMPS C-RDR prototype

System Infrastructure
• Established subscriptions and receiving RDRs from CLASS as 
part of the NPP Compatibility Test 4 (NCT4).

Weekly Report – July 22, 2011

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure –
• Operational software is under maintenance, updated versions may affect 
C-RDR ported version.  
• Contractor claims CrIS DR software is proprietary so cannot use for 
development. Working with old (2007) version of CrIS code. Delay till claim 
is resolved.
System Infrastructure –
• Availability of automated receipt of NPP RDRs from the CLASS system. 
Need to test ingest of RDRs from CLASS and develop an automated 
mechanism for re-requesting data.
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= Potential management action required = Management attention required= On-track
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